ACYIVITIES TO BE COMPLETED BEFORE RE-OPENING OF THE INSTITUTE

S. NO.	ΑCΤΙVITY	DATE
1	Online teaching of theory courses in all UG, PG and PhD programs to be completed.	23 May 2020
2	Virtual labs to be completed.	23 May 2020
3	Online submission, evaluation and viva-voce (wherever applicable) of Minor Projects / Major projects / M Tech Dissertation / PhD progress reports to be completed.	10 June 2020
4	Online summer internship of VI Semester students registered with JUIT faculty to be completed.	30 June 2020
5	Online summer internship of VI Semester students with Industry to be completed.	Before 30 July 2020
6	9th Semester of Int. M Tech Program.	
6 (i)	Online subject registration to start.	20 May 2020
6 (ii)	Online teaching of theory and labs (which can be conducted in virtual mode) to start.	1 June 2020
6 (iii)	Online mid-term exam in MCQ dode.	15-16 June 2020
6 (iv)	Online teaching to end.	30 June 2020
6 (v)	End semester exam.	After University re-opens
7	Result of M Tech final year and Int. M Tech final year students.	
7 (i)	Marks entry, grade preparation and Online departmental grade meeting to be completed.	15 June 2020
7 (ii)	Online grade approval.	16 June 2020
7 (iii)	Online grade display.	17 June 2020
7 (iv)	Grade freezing and online submission of freezed grades to Registrar.	18 June 2020
7 (v)	Results declaration by Registrar.	19 June 2020